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Aquarion Water Company's Responses to Staff Data Requests—Set 1

Data Request Received: May 17, 2021 Date of Response: May 27, 2021
Request No.: Staff 1-20 Witness: D.Morrissey
D.Szabo
REQUEST: Post-merger, how will decisions regarding system repairs and upgrades to the

RESPONSE:

Abenaki regulated utilities be made and by whom will these decisions be made?

Post merger, decisions regarding system repairs and upgrades will be subject to
the same process as Aquarion’s other regulated utilities. This process includes an
annual budget review of both operating expense and planned capital
improvements. The Abenaki system’s operations manager will be responsible for
managing the operating budget once approved by Aquarion’s management team.
Additionally, larger projects (greater than $100K) will be incorporated into
Aquarion’s Project Management Committee Process. Please refer to Attachment
Staff 1-20 for a detailed description of Aquarion’s process of budgeting,
monitoring and controlling capital spending, and, in particular, how large capital
projects are approved and monitored.
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